

Zone	Total Length (km)	Total Sealed (km)	Total Unsealed (km)
А	45.065	28.568	16.497
В	40.505	29.13	11.375
С	42.344	11.467	30.877
D	40.161	29.684	10.477
E	43.9	7.875	36.025
F	42.835	14.585	28.25
G	43.298	27.048	16.25
Н	33.536	31.162	2.374
I	44.795	34.773	10.022
J	42.269	16.308	25.961
К	41.654	24.449	17.205
L	39.765	17.427	22.338
М	39.137	6.516	32.621
Ν	41.865	31.707	10.158
0	43.704	15.424	28.28
Р	41.513	33.751	7.762
Q	42.586	6.245	36.341
R	44.732	19.695	25.037
S	42.397	19.575	22.822
Т	44.328	21.114	23.214
U	41.012	1.54	39.472
V	44.586	11.044	33.542
W	43.528	7.452	36.076
Х	44.723	12.661	32.062



Roads and Footpaths – Annual Maintenance Programme Schedule

May to August 2016

Zone ID	Date	Approx. Time to complete	Start	Finish
W	May 2016	4 days	Mon 2/05/16	Thu 5/05/16
X		5 days	Fri 6/05/16	Thu 12/05/16
Т		4 days	Fri 13/05/16	Wed 18/05/16
S		4 days	Thu 19/05/16	Tue 24/05/16
м		5 days	Wed 25/05/16	Tue 31/05/16
U	June 2016	4 days	Wed 1/06/16	Mon 6/06/16
v		4 days	Tue 7/06/16	Fri 10/06/16
N		4 days	Mon 13/06/16	Thu 16/06/16
0		5 days	Fri 17/06/16	Thu 23/06/16
I		5 days	Fri 24/06/16	Thu 30/6/16
G	July 2016	5 days	Fri 1/07/16	Thu 7/07/16
н		7 days	Fri 8/07/16	Mon 18/07/16
D		4 days	Tue 19/07/16	Fri 22/07/16
С		5 days	Mon 25/07/16	Fri 29/07/16
F	August 2016	4 days	Mon 1/08/16	Thu 4/8/16
В		5 days	Fri 5/08/16	Thu 11/08/16
Α		5 days	Fri 12/08/16	Thu 18/08/16
E		5 days	Fri 19/08/16	Thu 25/08/16
J		4 days	Fri 26/08/16	Wed 31/08/16

(As at 21/04/16)